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RE: OU 1 IM/IRA 

Dear Mr. Lockhart, 

EPA grants your requested extension to submit information 
necessary to satisfy EPA’s concerns regarding the IM/IRA as 
outlined in EPA’s July 29, 1991 and April 23, 1991 letters. 

In partial response to EPA’s concerns, EG&G submitted to EPA -. during EPA’s August 22, 1991 site visit, a copy of the draft 
Statement of Work for Operation and Maintenance of the Interim 
Measure/Interim Remedial Action for the 881 Hillside, Operable 
Unit No. 1 at Rocky Flats Plant (August 16, 1991)  and 
Specifications and Drawings for Remedial Action, 881 Hillside, 
Phase IIB Construction (Collection and Discharge System) revised 
July, 1991. EPA reviewed these documents and provides the 
comments listed below which should be addressed in your October 
2, 1991 submittal. 

1. The System Operation (SO) start date is listed as 
April 6, 1992. This must be changed to April 3, 1992 
as scheduled in the IAG. 

2. The scheduled submittal dates f o r  draft and final 
copies of the operation and maintenance manual, health 
and safety plan and sampling and analysis plan are not 
consistently listed on the schedule (pg. 1 5 )  and the 
OU1 Startup and O&M Schedule (Appendix 6 ) .  
Additionally, according to the schedule (pg. 1 5 ) ,  these 
documents will not be finalized until February 18, 1993 
which is nearly one year later than the system SO start 
date of April 3, 1992. Finalization of these plans 
must be expedited in order to assure proper 
implementation of the IM/IRA. These documents must be 
submitted to EPA for review prior to system startup and 
finalization of the documents. 
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3. The schedule must include a date for submittal of 
necessary documents to EPA and CDH for review. The 
scheduled date must allow review time for the 
regulatory agencies. 

4.  The schedule (Appendix 6 )  indicates that testing of 
the ion exchange and ultraviolet-hydrogen peroxide 
treatment systems will be completed September 3, 1991. 
These tests have not been conducted to date. EPA must 
be notified as to when the tests will be completed and 
a copy of the tests results must be submitted to EPA 
within two weeks of receipt by'EG&G and/or DOE. 

5. The drain is now designed to terminate west of the 
existing natural gas pipeline and not to the east of 
the pipeline (see page 02554-7 of the Specifications 
and Drawings document). Final design documents must 
include the correction. 

6. Only one collection sump is planned in the french 
drain construction and not two (see page 13000-1 of the 
Specifications and Drawings document). 
documents must include the correction. 

7 .  Final design documents must?Zhow that the French 
drain depth criteria (10-6  hydraulic conductivity in 
bedrock) are met. The revised Specifications and 
Drawings document indicates that the drain will 
penetrate two feet into bedrock. 
show a mechanism for meeting the 10-6 hydraulic 
conductivity criteria. This is not in accordance with 
the approved IM/IRA decision document. 

8. It is recommended that a construction quality 
assurance/quality cantrol plan be implemented to 
control, verify and document satisfactory work 
performance. 

Final design 

The document does not 
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If you should have question regarding these comments, please 
contact me at 294-1134. 

cc: Gary Baughman, CDH 
Noreen Matsuura, CDH 
Tom Olsen, DOE 
Jim Koffer, EG&G 
Terry Smith, PRC 

Martin Hestmark, Manager 
Rocky Flats Project 
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